# Stephup Construction Report

Approved field report SHR-E5BB6-REP-0001

| PROJECT | WORK DATE | STATUS |
|---|---|---|
| Share Project 6a3d6609e5bb4<br>SHR-E5BB6 | Jun 25, 2026 | **APPROVED** |
| **TECHNICIAN** | **SUPERVISOR** | **APPROVED** |
| Nathaniel Kozey Sr. | Ms. Amina Dickinson | Jun 25, 2026 5:31 PM |

## Approved Bulk Two

| WEATHER | MANPOWER | EQUIPMENT |
|---|---|---|
| Clear | 5 | Mixer |

## Work completed

Completed client-facing work.

## Issues

Not recorded

## Safety notes

No incidents.

## Construction Checklist

| | | | |
|---|---|---|---|
| **No**<br>Safety briefing | **No**<br>PPE compliant | **No**<br>Incidents reported | **No**<br>Delays reported |
| **No**<br>Materials delivered | **No**<br>Quality check | **No**<br>Client instruction | **No**<br>Snag items |

## Incident details

Not recorded

## Delay details

Not recorded

## Materials used or delivered

Not recorded

## Quality notes

Not recorded

## Client instructions

Not recorded

## Snag items

Not recorded

## Next steps

Continue tomorrow.

## Attachments

**Photos:** 0

**Documents:** 0

## Approval History