Stephup Construction Report

Approved field report SHR-CE7B4-REP-0001

PROJECT	WORK DATE	STATUS
Share Project 6a3d6da4ce7b1 SHR-CE7B4	Jun 25, 2026	**APPROVED**
TECHNICIAN	**SUPERVISOR**	**APPROVED**
Mina Eichmann	Prof. Willy Hegmann DVM	Jun 25, 2026 6:04 PM

Approved Bulk One

WEATHER	MANPOWER	EQUIPMENT
Clear	5	Mixer

Work completed

Completed client-facing work.

Issues

Not recorded

Safety notes

No incidents.

Construction Checklist

No Safety briefing	**No** PPE compliant	**No** Incidents reported	**No** Delays reported
No Materials delivered	**No** Quality check	**No** Client instruction	**No** Snag items

Incident details

Not recorded

Delay details

Not recorded

Materials used or delivered

Not recorded

Quality notes

Not recorded

Client instructions

Not recorded

Snag items

Not recorded

Next steps

Continue tomorrow.

Attachments

Photos: 0

Documents: 0

Approval History